EXECUTIVE SUMMARY

The Waterfront Regeneration Trust (the Trust) illustrates the innovative partnerships that
not-for-profit organizations can create in the cleanup and reuse of contaminated properties.
Established in 1988 as an outgrowth of the Royal Commission on the Future of the Toronto
Waterfront, the Trust has completed over 80 projects aong the shore of Lake Ontario by
“applying an ‘ecosystem’ approach and by bringing people, ideas and resources together to
invest in waterfront revitalization"* Several of the Trust’s successful brownfields projects
are presented in more depth as part of this case study; see the discussions of Cobourg Har-
bor, Toronto Hydro, and the West Don Lands.’

THE TRUST AS A BROKER

Depending on the project, the Trust can act as facilitator, mediator, or technical consultant
as it helps the property owner, developer, community, provincia and local governments,
and regulators bridge their different perspectives. Their role as a broker was instrumental in
the creation of the Waterfront Trail, a 325 kilometer greenway/bike trail that stretches nearly
the entire northern shore of Lake Ontario. The Trust worked with the 28 municipalities on
the segments of the trail that passed through their communities. Many of the segments in-
volved properties with various levels of environmental contamination. Through the trail’s
frequent intersections with contaminated sites, the Trust developed an expertise in the intri-
cacies of brownfields redevel opment.

THE ECOSYSTEM PLANNING APPROACH

Another unique characteristic of the Trust is its commitment to ecosystem planning -- the

integration of community, ecological, and economic goals. Its ecosystem planning approach
permeates virtually all Trust activities and projects. Adopted as part of the Royal Commis-

sion’soriginal mission, the Trust’s projects aim to integrate the management and conserva-

tion of natural resources with the redevelopment of contaminated properties. Recently the

Trust published a mgjor report, Greening the Toronto Port Lands, that creates a design tem-

plate for building green infrastructure throughout Toronto’s former industrial waterfront. It

provides a model that can easily be applied to large urban areas well beyond the shores of

Lake Ontario. Moreover, the Trust’s efforts in creating the Waterfront Trail provide it with

prime opportunities to promote its themes of regeneration and ecosystem planning.

THE LocAL LAND Use PROCESS
The Trust uses the municipal land use planning and development processes as its focal point

for brown-field redevelopment. The intended future use for a contaminated property is now
the bridge between cleanup requirements and redevelopment potential in this new era of



risk-based cleanups. Since land use is the primary domain of local governments, nearly all
of the Trust’s brownfields projects involve creating strong partnerships with municipal offi-
cias.

For example, the local Waterfront Trail projects were spearheaded by municipalities. Al-
though no provincia or state legidation required these local governments to adopt or for-
mally incorporate the Trust's greenway strategy into local law, many of the municipalities
have revised their official land use plans to include the strategy and its ecosystem planning
principles. From the municipal government perspective, it makes both environmental and
economic sense to follow alocal land use plan that seeks to revitalize contaminated land
through the integration of the community, ecological, and economic goals.

RECENT PrRoOJECTS & FUTURE DIRECTIONS

The Trust and its staff continue their involvement in a number of community redevelopment
efforts.” For example, the Trust is helping build consensus around Toronto’s bid for the
2008 Summer Olympics that could include the redevelopment of waterfront properties for
Olympic venues. In April 1998, the Trust convened over 100 experts from Canada, the US,
and Europe to discuss brownfields redevel opment issues and compare the Ontario and To-
ronto experiences with other best practices.” The Trust is also working on an international
waterfront gateway strategy for Buffalo, NY, and Fort Erie Ontario. This work has been
commissioned by the two cities and marks a new era in international cooperation that will
benefit the economy and the environment.

Over the next two or three years, the Trust plans to continue its work with national and pro-
vincial environmental regulators to improve the certainty of regulations and rulesin the
cleanup and redevelopment process. Moreover, the Trust will focus further activities onim-
proving the climate for private investment as the best meansto dispel the “fence and guard
dog” mentality of handling contaminated properties.



A. Setting the Stage -
History & Background

The Waterfront Regeneration Trust (the
Trust) is a leader in the redevelopment of
brownfields in the Toronto region. Estab-
lished in 1992 as a quasi-public “agency at
arms length,” the Trust is currently evolving
into an independent, entrepreneurial not-for-
profit organization.

1. The Royal Commission —
Creation of the Ecosystem
Planning Approach

The Trust was borne out of recommenda-
tions made by the Royal Commission on the
Future of the Toronto Waterfront in 1991.°
In 1988 the Roya Commission was given a
three year mandate to make recommenda-
tions regarding federal lands and environ-
mental issues related to the waterfront and
possible use of federal lands and facilities
for Olympic purposes.’

In 1992, the Royal Commission completed
its analysis of the environmental and eco-
nomic issues facing the entire North Shore
of Lake Ontario. The commission adopted
an ecosystem planning approach which in-
cluded both local government planning
authorities and conservation authorities.’
The goa of an ecosystem approach is to in-
tegrate community, ecology, and economy,
rather than isolate these issues. The Royal
Commission emphasized collaborative ap-
proaches to decision making, and put for-
ward nine guiding principles for the To-
ronto Waterfront: Clean, Green, Accessible,
Connected, Open, Useable, Diverse, Af-
fordable and Attractive. These principles
were meant to “capture the public’'s expecta-

tions and hopes for the waterfront, and
guide the work of the Trust and its part-
ners.”’

The creation of a waterfront regeneration
trust was a specific recommendation of the
Royal Commission to which the Canadian
government quickly responded.”The Trust
was officialy established in 1992 to imple-
ment the recommendations of the Royal
Commission. Given the history of jurisdic-
tional battles over Toronto's waterfront, the
Trust was seen as the idea vehicle to over-
come the waterfront’s past controversies.
The Trust’s chief objective was to develop
a greenway along the entire northern shore
of Ontario, a distance of 325 Kilometers.

2. Executive Leadership &
Vision

At the helm of the Trust is David Crombie,
former mayor of Toronto and federal cabi-
net minister of Indian and Northern Affairs.
Given his previous local government expe-
rience as Mayor of Toronto, Crombie is fa
miliar with the issues and the players sur-
rounding Toronto’s waterfront. He not
only brings experience to the Trust, but dy-
namic leadership and vision about the wa-
terfront's future. Crombie and his staff



possess the talent to bring diverse parties
together to seek collaborative solutions -- a
critical skill in the redevelopment of
brownfields.

3. The Lake Ontario Waterfront
Trail -- A Link to Brownfields
Redevelopment

The Waterfront Trail, opened in 1995,
stretches a total of 325 kilometers along
Lake Ontario’s northern shore. The trail
was the Trust’s first mgor project, as they
assisted 28 municipalities with the portions
of the trail owned within each locality. Be-
cause the overarching goal of the trail is to
connect communities, the Trust has been
careful to avoid activities that could be
construed by local governments as undue
interference or a “land grab”. Parts of the
trail pass through private industrial land,
yet none traverse through private residen-
tial properties. It is intersections with these
frequently contaminated industrial proper-
ties that forms the confluence between the
trail and brownfields development.

The trail is not just a bike and walking
path, but a band of interconnected commu-
nities that embodies the vision of the Royal
Commission to develop a “continuous trail
system [that] guarantees public access to
these natural and open spaces.”” The eco-
system approach incorporates the natural
environment and watershed planning with
traditional economic development strate-
gies, zoning, and land use planning. As a
result, one of the Trust’s main challenges
in implementing the trail was confronting
the gridlock that can result from this ap-
proach of crossing traditional local govern-
ment boundaries and jurisdiction.

The Trust also uses the Waterfront Trail to
spearhead its multi-faceted activities and
projects. Some of the Trust’s outreach ac-
tivities have included investors roundta-
bles, ecological literacy, speaking engage-
ments, technical work planning reports, and
a well-stocked resource center. In addition,
the Trust publishes a newsletter with a cir-
culation of 12,000. They have also estab-
lished a programmatic connection with the
University of Toronto and several other
universities in Ontario.

4. Trust as Broker

The Trust serves as a catalyst for action as
well as a coordinator of ideas and resources
to ignite economic and environmental re-
newal. The Trust brings extra value to
brownfields redevelopment efforts by de-
veloping partnerships among all of the
stakeholders. As a result of the Trust’s in-
volvement, the development process is
more collaborative, and both the economic
and environmental benefits of regeneration
are better articulated.

The Trust performs well in these capacities
for severa reasons. First, the staff at the
Trust have backgrounds in municipal gov-
ernment — they know the local land use
planning and development process. Sec-
ond, they have strong relationships with
and understand the different perspectives of
the various stakeholders whether they are
municipal officials, provincial regulators,
community groups, or private developers.
Third, the Trust's successful track record
gives it credibility when it acts as an inde-
pendent third-party mediator or convenor.
“Before we embarked on this process with
the Waterfront Regeneration Trust, there
was nothing but conflict and anger between



the community and the company, with the
municipality caught in the middle.”"

B. Regulatory and
Programmatic Framework

1. Local Land Use Planning &
Zoning

Compared with other brownfields redevel-
opment programs, the Trust emphasizes the
local land use process as the framework for
its projects and activities. Instead of focus-
ing just upon national or provincial cleanup
guidelines and legislation, the Trust as-
tutely understands that decisions about a
property’s intended use are at the crux of
successful brownfields cleanup and rede-
velopment. Under Ontario’s new site-
specific risk-based cleanup policies, the
amount and type of residual contamination
depends on the intended uses for the site.
Future land use also drives a site’s redevel-
opment potential (i.e., the rate of return on
housing is generally less than a downtown
retail business or entertainment center).

The Trust understands its strategic role as
a convenor or facilitator in the local land
use process. It recognizes that decisions
about cleanup and redevelopment must in-
clude meaningful participation of all of
stakeholders in the community. For exam-
ple, participating municipalities are highly
involved in creating the greenway strategy
for their segment of the Waterfront trail.”
As a result of this high level of participa-
tion, municipalities develop a strong com-
mitment to follow the principles of ecosys-
tem planning. Despite the absence of for-
mal legislation demanding that municipali-

ties adopt the greenway strategy, many mu-
nicipalities have revised their Official
Plan“to include these ecosystem princi-
ples.

2. The Cleanup Process -
The Role of the Trust and
Provincial Government

Compared with the U.S. EPA and state en-

vironmental departments, the Canadian na-
tional and provincial environmental agen-
cies do not play a high-profile regulatory
role in the cleanup of brownfields. Unlike
its American counterparts, Ontario’s Minis-
try of the Environment does not establish
formal cleanup standards by promulgating
regulations. Instead, administrative guide-
lines are issued that establish cleanup lev-
els or criteria for over 117 chemicals that
might pollute the soil or infiltrate below the
surface soil or the groundwater.” Issued by
the Ministry in the summer of 1996, these
guidelines set forth three general classifica-
tions for the cleanup of contaminated prop-
erties: (1) Background Levels; (2) Generic
Criteria; and (3) Risk-Based Site-Specific
Criteria (e.g. that requires Ministry review
and approval). “While these classifications
give landowners and other stakeholders di-
rection and flexibility, they must still ade-
guately protect human health and the envi-
ronment, similar to their counterparts in the
United States. Brownfields remediation,
therefore, is not driven by strict adherence
to federal or state cleanup statutes and
regulations; rather, it is set by administra-
tive policies.”

Ontario’s Ministry of the Environment
largely relies on the private sector and mar-
ket place to perform the cleanups as an in-



tegral part of the development process.
With increased scientific knowledge and a
buoyant market place, Ontario’s provincial
government has delegated responsibilities
for overseeing brownfields restoration and
reuse to municipalities. As a result of this
move toward decentralization, the provin-
cial government is not directly involved
with brownfields cleanup today (unless le-
gal compliance is an issue). In fact, Cana-
dian financial institutions now play a
greater role in cleanup, given their required
review for loan approval.

Because this jurisdictional shift is still in
progress, confusion may occur on the re-
spective roles and responsibilities of the
environmental regulator.” Given the po-

tential for confusion, the Trust focuses its
efforts within a particular project to ensure
that all parties are clear about each other’'s
roles and responsihilities.

The Trust also continues with its prominent
policy role of advising the provincia gov-
ernment regarding necessary guidance for
the environmental cleanup of contaminated
properties. “They are currently working
closely with the Environment Ministry and
other stakeholders to develop guidance for
municipalities to integrate the cleanup cri-
teria into their local land use planning and
zoning pProcesses.

C. Project Examples

The Trust has facilitated the implementa-
tion of approximately 80 projects on the
Waterfront Trail over afive year period. Of
the $37 million invested in these sites, $12
million was contributed by the Provincial
government and $25 million was contrib-
uted by municipalities, conservation

authorities, service clubs and the private
sector.” The following are several samples
from the Trust’s portfolio of projects.

1. Cobourg Harbor

Located one hour east of Toronto, along the
shores of Lake Ontario, the Town of Co-
bourg today is a flourishing community
and quaint tourist destination.” With the
help of the Trust and the collaboration
among local governments and a local pri-
vate developer, the regeneration of Co-
bourg illustrates how small communities
can overcome the industrial legacy of con-
taminated waterfront land.” Similar to
many communities on both shores of the
Great Lakes, Copbourg's waterfront is now
the center of new economic opportunities
in the form of both residential and commer-
cial development.

Originally constructed in the 1840s, Co-
bourg harbor, like many mid-size ports
aong the Great Lakes transportation net-
work, prospered from the heavy industrial
uses along its waterfront. Immediately fol-
lowing World War 11, however, industria
activity significantly declined throughout
the 1950s.” According to local developer
James Hoffman, “Cobourg prospered be-
cause of its natural harbor and marine com-
merce, but as the economy changed, people
turned their backs on the water."” Many
of these industries turned their backs on
Cobourg as they left the waterfront strewn
with abandoned warehouses, oil storage
tanks, coal fields, railway tracks, and con-
taminated lands. Local developer and engi-
neer James Hoffman, however, did not turn
his back, but rather chose to seize this de-
velopment opportunity.*



In 1989, the Town approved a Harbor Area
Secondary Plan to guide redevelopment of
the waterfront. The plan emphasized sup-
port of economic development activities in
the downtown while maintaining Co-
bourg's character. Early on, Hoffman real-
ized the Waterfront Trail was an amenity
that would bring value to the overall water-
front and his concepts for its redevelop-
ment. Within this context, Hoffman began
his brownfields redevelopment efforts to
acquire the former McAsphat Oil Com-
pany property, atwo-acre parcel adjacent to
three other abandoned properties.”

Since contamination problems existed
across several parcels, Hoffman and the
Ontario Ministry of the Environment ap-
proached the Trust in the early 1990s to
help facilitate the cleanup and redevelop-
ment. The Ministry’s thoughts were
straightforward -- they needed an outside
facilitator to help address the cross-
boundary contamination, and thus sought
an objective, informed third party, rather
than a regulator or property owner. From
Hoffman's perspective, it was critical to
assemble al of the stakeholders from the
outset to generate initial interest and mo-
mentum for the cleanup and redevelopment
of the site. Yet, it would be difficult for
him alone, as the developer, to get buy-in
from al of the stakeholders without the as-
sistance of a credible support group. In this
case, the Trust fit the needs of both the en-
vironmental regulator and the developer.

The initial meetings focused upon the envi-
ronmental condition of the site and possible
cleanup strategies. The Trust brought
Hoffman together with the existing land-
owners, the Town of Cobourg, the Ministry
of the Environment, and local residents.

As part of the cleanup negotiations, the
community voiced an important concern of
mitigating odors from the old tank farms.
During the preliminary discussions two of
the property owners near the McAsphalt
site, Imperia Oil and Ultramar, initially re-
sisted the cleanup option. Given the high
cost of remediation relative to the market
value of the land and the general perception
of possible legal liability, they thought
warehousing their properties might mini-
mize their overal risks. Eventualy, the
Trust’s mediation skills and Hoffman's
persistence paid off. The two oil compa-
nies agreed to take care of the contamina-
tion caused by their facilities by using air
sparging.”

Five Critical Steps in the Reclama-
tion of Cobourg's Waterfront -
A Developer’s Perspective *

1. Assemble a meeting with al of the
various stakeholders and enlist the help
of acredible and objective support group
to help facilitate the discussions

2. Consolidate support from existing
owners' public relations experts and pre-
pare for an open and honest dialogue
with the public about the nature of the
environmental contamination and the
cleanup options.”

3. Acquire the land with the assistance of
competent legal counsel.

4. Commence and complete the cleanup
of the environmental contamination.”

5. Convince alender to finance the rede-
velopment project.”




The Trust’s role as mediator was successful,
preventing possible litigation and maintain-
ing Trail connectivity. Today Cobourg resi-
dents live in 40 condominiums on the for-
mer McAsphat Oil site. “The Waterfront
Regeneration Trust has done a lot to unlock
Cobourg's potential, both for economic and
environmental improvement.”  Hoffman
continues with his brownfields redevelop-
ment efforts by acquiring a total of 14 acres
along Cobourg's Harbor with plans to reme-
diate and develop additional sites nearby.”

Complete regeneration of a community,
such as Cobourg, cannot happen without the
leadership of local government and the crea-
tion of partnerships. As part of its effort to
redevel op these contaminated properties, the
town of Cobourg commenced an aggressive
program to build new public infrastructure
and amenities along the waterfront.” A
landscape architect designed beach struc-
tures to encourage people to use the beach.
The town hired staff and equipment to clean
the beach daily during prime tourist season.
Cobourg also built a brand new marina,
twice the size of its predecessor, in addition
to a campground.” Plans were made to
construct extensive walkways that would
connect Cobourg's historic downtown with
the waterfront and the Trust’'s Waterfront
Trail. Thanks to further help from the Trust,
renovations of the area behind the old town
hall are now in place to include a pedestrian
square with space for shops and restaurants.
Wayne Deveau, Director of Community
Services for the Town of Cobourg, aptly re-
marked, “next to our citizens, our waterfront
is our greatest asset.”

2. The Area-wide Soil & Ground
Water Management Plan for
Toronto’s Port Lands

For over eighty years, Toronto’s centra
waterfront served as the home to many of
its heavy industries. Like many ports on
the Great Lakes, this area is going through
an economic and environmental transition.
Once a bustling manufacturing, bulk stor-
age, and shipping center, changes in the
global market place have caused a dramatic
shift in Toronto’s waterfront activities.
New high-tech industries, recycling cen-
ters, and entertainment enterprises are start-
ing to emerge on the abandoned sites of
former oil storage, scrap metal yards, and
manufacturing plants.”

The Port Land's history of intense indus-
trial usage has, unfortunately, left behind a
legacy of environmental contamination in
both the soil and groundwater. Many of
these companies adopted a common prac-
tice of filling in the lake to provide more
land for these industria uses.” While
chemical contamination that exceeds the
MOE's criteria is the exception, the Port
Lands commonly include excessive levels
of lead, constituents of gasoline, pesticides,
and PCBs.

Given its close proximity from the heart of
downtown Toronto, with access to major
transportation routes and adjacent to some
of the area’s best parklands and beaches,
“Toronto’s Port Lands are strategically lo-
cated for investment.”” Four hundred
twenty acres of the Port Lands is publicly
owned by the Toronto Economic Develop-
ment Corporation (TEDCO).”* TEDCO is
the City of Toronto’s primary agency for



bringing economic activity back to the port
area through new development and strate-
gic environmental restoration.”

In preparing a cleanup plan for its first
brownfields redevelopment project in 1992,
TEDCO soon recognized that it needed a
different approach because of two major
problems in this area: (1) groundwater ex-
isting close to the surface; and (2) the mi-
gration of contamination from adjacent
sites. These challenges made it difficult for
TEDCO to move forward with its cleanup
and redevelopment plans on a site-by-site
basis. Progress on this initial brownfields
project for Toronto Hydro initially stalled.
Instead of proceeding with lengthy and
complex individual cleanup plans, TEDCO
was able to convince the City of Toronto
and the Ministry of Environment that
preparation of an area-wide soil and ground
water management plan would be sufficient
for individual projects within this area.

The management plan establishes an
“environmental road map for the assess-
ment and restoration of soil and ground wa-
ter conditions based on the specific bio-
physical conditions of the area and in-
tended land use.”“ This innovative area-
wide approach has two main components:
an area-wide monitoring program and the
Individual Site Initiative.” The plan now
provides TEDCO and its tenants with a
“decision-making framework that is based
on risk management, information sharing,
and cooperation between interested par-
ties.”*

In October 1997, the area-wide plan was
formally endorsed by TEDCO, the City of
Toronto, and the Ministry of Environment

through an official memorandum of under-
standing (MOU). The MOU establishes a
greater level of regulatory certainty for all
parties by setting forth a clear process for
development approvals and minimizing the
confusion of overlapping municipal and
provincial rules. Under the MOU, develop-
ers would no longer have to negotiate with
two levels of government, but can deal di-
rectly with the municipality. TEDCO now
uses this soil and ground water manage-
ment plan as an integral part of its overal
redevelopment strategy for the Port
Lands.*

The Trust’'s Role in Building Con-
sensus Around the Area-Wide Plan
Development of the area-wide soil and
ground water plan and the public participa
tion process was managed for TEDCO by

the Waterfront Trust.” The Trust built
consensus by designing a collaborative pro-
cess headed by a steering committee that
included representatives from the banks
and financial sector, private developers,
tenants and landowners, municipal
authorities, and provincial regulators. At
critical stages in the planning process, the



Trust held two public workshops to
broaden the level of public involvement
and participation.”

Compared with some of its other projects,
the Trust adopted more of a leadership role
in this area, educating the mayor’s office
on both the need for public discussion and
private-sector influence on the cleanup
strategy. Each week the Trust would con-
tact the mayor’s office to monitor the is-
sues and evaluate the community’s stance.
Because of the Trust's involvement and its
efforts towards community participation,
the public’'s level of trust and confidence
increased. Subsequently, elected officials
were able to push the provincia govern-
ment more than they might have otherwise,
and cleanup proceeded despite the absence
of official guidelines.

Given the Ministry’s negotiations over the
new cleanup guidelines, the Trust knew
that industries would be closely watching
the outcome of this project for its practical
applications to other cleanups. Although
these groups may have traditionally been
wary of sharing information with each
other, the consensus building process
helped facilitate open communication and
was critical to ensuring success. The
Trust’s involvement also helped investors
understand the dynamics of the project and
lend their financial support. Through a
Trust-sponsored “investors roundtable,”
TEDCO was able to attract financial par-
ticipation for its brownfields projects.

3. Toronto Hydro Services
Center -- Risk-Based Remedia-
tion that Works!

For sixty years Shell Canada operated a 12
acre blending plant, fuel storage facility,
and distribution center in Toronto's Port
Lands. “As industrial restructuring oc-
curred in the region, Shell found that it no
longer needed this facility. By 1992,
Shell’s lease on the land with TEDCO was
about to expire. About the same time, To-
ronto Hydro, a municipa utility corpora-
tion, was looking for a site to consolidate
its metro-wide training and customer serv-
ice operations. With a potential tenant and
site on the horizon, TEDCO, Shell, and To-
ronto Hydro were motivated to expedite the
site remediation and redevelopment.

Initial site assessments, however, indicated
that remediation would be complex and
costly. The site was contaminated with fuels,
lube oqils, pesticides, and traces of arse-
nic, lead and other heavy metas. Prelimi-
nary plans would require the removal of an
estimated 63,000 cubic meters of soil to
meet provincia cleanup standards for in-
dustrial and commercial use. The costs for
such a comprehensive cleanup were esti-
mated at more than $10 million.

Following consultation with Ontario’s
Ministry of the Environment (MOE),
TEDCO agreed to allow Shell to undertake
a site-specific risk assessment approach for
cleaning the site, with Shell retaining ulti-
mate legal and financial responsibility for
any future cleanup. In order to avail them-
selves of the risk-based cleanup criteria, the
Ministry required the parties to perform a
series of epidemiological studies to deter-
mine the potential human health risks.
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Shell took the lead in paying for the re-
moval and treatment of almost 55,000 tons
of contaminated soils.” About twenty per-
cent of the soil was treated using low tem-
perature thermal desorption and then re-
turned to the site. The soil containing arse-
nic and pesticides was disposed of at a li-
censed landfill. A Waterloo Barrier was
also installed along the boundaries of the
property to prevent contaminants from
other sites from entering the property and
recontaminating the soils. Another concern

was the potential build up of combustible
gases underneath the property. Toronto
Hydro installed a system to collect and dis-
sipate the gas, however, the monitor for
this system has never been activated so
far.”’

The cleanup, which included treatment and
recycling of contaminated soils, cost alittle
more than $5 million. This represents a
savings of almost fifty percent (50%) from
the original estimates while also ensuring
the protection of human health and the en-

Characteristics of Green Infrastructure

Green infrastructure includes both traditional recreational opportunities and habitat and
natural resource protection. It blends urban ecological functions with green aternatives. Ex-
amples of green infrastructure employed by the Waterfront Regeneration Trust include util-
izing wetlands and other non-structural methods as a means of flood control and creating
networks of green corridors that give wildlife freedom of movement and recreational bene-
fits to citizens. The Trust’s work in this area of infrastructure is on the cutting edge of mu-
nicipal infrastructure development.

The Trust’s new publication, Greening Toronto's Port Lands, provides municipalities with
the framework of how green infrastructure would look and function within the city’s public
domain. Key principles include providing a multi-functional framework for development,
protecting biodiversity, creating biological linkages, recognizing watershed contexts, rein-
forcing sense of place, and involving the community. The following functions provide the
basis for recognizing these principles:

* Improve Environmental Quality

* Restore Natural Habitat

» Enhance Recreational Opportunities
» Enhance Urban Design

Providing a framework for green infrastructure is only the beginning, however. The next
step is designing a process to bring this green vision into reality. The Trust’s strategy is to
approach the municipal planners to obtain their conceptual approval. Subsequently, the pub-
lic consultation process is used as the vehicle for building consensus and support for green
infrastructure projects. The Trust assists municipalities in adopting green infrastructure ele-
ments into their official land use plans, rather than lament the lack of green infrastructure on
an individual project basis.




virmonment. * Furthermore, the roles and
responsibilities for long-term monitoring
and the use and design of the facilities can-
not change without prior approval of
TEDCO, the municipality and the Ministry
of the Environment. Today a service cen-
ter and employee training facility exists on
the site, employing over 1000 people.”

Over the past six years, TEDCO has com-
pleted five major redevelopment projects
that have generated the following environ-
mental and economic benefits:

» Area restored to productive use: 61.5
acres;

* Sg. Footage of new space built:
710,000;

* New jobs on former brownfields sites:
1,377,

 Construction jobs created: 720;

» Vaue of construction: $60 million;

* New Property Tax Assessments (1997):
$2.71 million.”

4. A “Green” Redevelopment
Plan for the Port Lands

Beyond its initial success with the area-
wide approach and the successful redevel-
opment of Toronto Hydro's site, the Trust
realized that other redevelopment projects
in the port area would confront many of
the same issues. A redevelopment plan
based on sound ecosystem planning princi-
ples might provide the port lands and
TEDCO, as its primary property owner,
with a comprehensive approach.” The
Trust noted several outstanding issues and
goals.

* Preserving 4,500 existing jobs;

e Determining jurisdictional authority
following the change in ownership
from the port to TEDCO;

» Creating avision for the area.

At this preliminary stage, the Trust is
working with neighborhoods to identify
their unique characteristics in order to dis-
tinguish them from other communities in
the city. One of the early outcomes of this
envisioning process is the community’s de-
cision to use green infrastructure as a key
part of the redevelopment framework.

5. West Don Lands

At one time the West Don area was a
thriving community with a compatible mix
of industries and residential uses. As these
businesses declined, they left a familiar
legacy of contamination and polluted soils
that impeded possible efforts to revitalize
the community.

In the late 1980s, preliminary ideas for re-
developing this industrial area which is lo-
cated inland from the port on the Don
River, included building affordable
“socid” housing as well as a mix of mar-
ket-rate housing. The Province of Ontario
offered the City of Toronto funding guaran-
tees to create aresidential community if the
city would act as their agent in appropriat-
ing the land. Even though the land market
hit bottom in 1989-1990, lowering land ac-
quisition costs, the removal of the contami-
nated soils for this site would cost $140
million or more. The cleanup was further
complicated by the property’s location in
the flood plain. Given these market, envi-
ronment, and other obstacles, initial rede-
velopment efforts stalled.
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In June 1990, the Provincia government re-
sumed discussions with Toronto, offering
the city two guarantees: (1) the city’s liabil-
ity would not exceed $20 million under any
circumstance; and (2) the city would not ac-
crue any costs if the province canceled the
project. After further negotiations in 1992,
the provincial government did indeed cancel
the project, having spent $350 million dol-
lars to extinguish a declining industrial
community. The site remained abandoned
and derelict, surrounded on al sides by
older residential neighborhoods.

Shortly thereafter, the Trust agreed to facili-
tate a redevelopment plan for the West Don
Lands. The Trust’s action plan sought to
create critical links between the residential
neighborhoods and the waterfront through a
grid of green infrastructure. Given this
rather innovative concept, it was necessary
to educate the developers and investors
about the tenets of green infrastructure. The
Trust’s outreach efforts also coincided with
Toronto’s need to update its Official Plan, a
process which takes place every five years.
By using the municipal planning process as
the vehicle, the Trust was able to generate
sufficient support for the West Don plan.
The City Council adopted the West Don
plan and included it in the Official Plan for
Toronto.

In practice, this means that al development
in the West Dons must comply with the
goals of green infrastructure, and any party
that disagrees with these requirements must
prove why they are unable to use green in-
frastructure. Adoption of this green rede-
velopment plan was possible because of the
consensus created among the community,
political and financia players, industry, and
local government.
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ENDNOTES

1 Waterfront Trust Brochure, Ecosystems and the Nature of Possibility.

2 Interviews for this case study were conducted with Beth Benson and Jeff Evenson from the Trust along with
materials presented by key participants at the Trust’s April 1998 Brownfields Symposium. We regret that we did
not have sufficient time to talk with all of the stakeholders involved in these projects.

3 A major policy development that may impact the Trust's activities is the January 1998 incorporation of seven
municipalities into the City of Toronto. While the precise effects are too early to predict, statements from the
transition team’s report for the “new” Toronto suggests that this amalgamation will be favorable to the mission of
the Trust: “Our new City has an opportunity to recognize the inter-relationships and develop integrated strategies
for urban sustainability and livability.” New City, New Opportunities. Toronto Transition Team Interim Report,
Oct. 1997, p. 24.

4 Proceedings from their Brownfields Symposium should be available during the summer of 1998.

5 This Commission, in turn, had been launched in 1988 based upon Findings of the Intergovernmental Waterfront
Committee (1986-1988), which researched the role of the Canadian government in Toronto’s overall redevelop-
ment scheme.

6 The report also looked at several of the municipal entities with formal jurisdiction over the waterfront (e.g., the
Board of Toronto Harbor Commissioners and the Toronto Island Airport). See the Regeneration: Toronto’s
Waterfront and the Sustainable City: Final Report, Roya Commission on the Future of the Toronto Waterfront,
Minister of Supply and Services Canada, 1992, pp. 1-2.

7 The ecosystem approach has now become common practice, illustrated by the presence of regeneration in design
curricula and reading materials at local universities. Conservation Authorities are an important vehicle in handling
the integration of land use planning and environmental cleanup for three reasons: they receive provincial-level
funds, they own significant land holdings, and they possess expertise in ecosystem protection and management,
including flood controls and storm water management. As watershed-based regional entities, conservation
authorities are key players in the conservation movement in Ontario.

8 http://www.waterfronttrust.org

9 Regeneration: Toronto's Waterfront and the Sustainable City: Final Report, Royal Commission on the Future of
the Toronto Waterfront, Minister of Supply and Services Canada, 1992, p. 13.

10 Regeneration: Toronto’s Waterfront and the Sustainable City: Final Report, Roya Commission on the Future of
the Toronto Waterfront, Minister of Supply and Services Canada, 1992, p. 6.

11 Quote from Mayor Diane Hamre of Clarington.

12 The official blueprint for the trail is the Lake Ontario Greenway Strategy, a publication which describes a multi-
year development strategy based on ecosystem planning principles. This report helped advance the trail from an
idea to redlity.

13 Official Plans (OP) are analogous to General Land Use Plans in the United States. The Trust essentially uses the
municipal consultation process for amending a city’s official plan to get the parties to share their ideas about
redeveloping a specific contaminated site.

14 Presentation of Keith West, Director, Waste Reduction Branch, Ontario Ministry of the Environment, at the
WRT's 1998 Brownfields Symposium.

15 Ontario’s new cleanup guidelines were patterned after the state of Massachusetts, providing flexibility among
cleanup approaches including options for site specific risk assessment and stratified cleanup.

16 Brownfields redevelopment in this context is less about compliance issues and more about adopting a holistic
approach to cleanup. Rather than a strict focus on adherence to environmental protection laws, a more straightfor-
ward question is posed: Given the particular land use, what remediation is necessary to avoid demonstrable
environmental and human health effects? Ontario’s cleanup philosophy is similar to many of the new state
Voluntary Cleanup Programs in the USA.

17 Aspart of his presentation at the WRT’ s 1998 Brownfields Symposium, Keith West from Ontario’ s Ministry of
the Environment, did acknowledge that overall the new guidelines were working “by-n-large,” but that consistency
among staff implementing the provincial MOU is still a sticking point.
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18 The Trust, along with other key stakeholders, worked closely with the Ministry to develop and review the
guidelines for risk-based site-specific cleanups. See the discussion of the Toronto Hydro project.

19 One of the major private funders is the Canadian Imperial Bank of Commerce. In 1996, the bank announced its
partnership with the Waterfront Regeneration Trust as part of its commitment to community development and will
provide $1 million over a five year period. http://www.waterfronttrust.org

20 Cobourg has a population of 15,000 that is expected to increase by 20% in the next decade.

21 According to Hoffman, with 99% of Cobourg's waterfront lands now remediated, the redevelopment of these
brownfields represents $200 million dollars (Canadian) worth of construction projects and “countless dollars of
renewed economic opportunities.” Waterfront Regeneration Trust’s 1998 Brownfields Symposium.

22 Regeneration: Toronto's Waterfront and the Sustainable City: Final Report, Roya Commission on the Future of
the Toronto Waterfront, Minister of Supply and Services Canada, 1992, p. 452.

23 Lake Ontario Waterfront Trail Newsletter, Waterfront Regeneration Trust, Vol. 2, No. 1, p.2. Cobourg's City
Hall, built in the late 1800s, is only 300 meters away from the harbor, but it does not face the waterfront; thus,
leaving the impression that even the city fathers who commissioned the building turned their backs on the heavy
industrial uses that occupied Cobourg's waterfront.

24 One cannot under score the important role that Hoffman played as a catalyst in Cobourg's waterfront redevel op-
ment. Many private developers would not have persevered during the nearly ten years it took him from his first
phone call in 1989 to officialy acquiring the Canadian National Railways lands in 1997. “I sincerely believe that
my most effective persona tool in expediting a resolution to the acquisition and remediation of these lands was my
constant badgering of the industrial landowners over a period of years.” WRT's 1998 Brownfields Symposium.
25 Hoffman purchased and redeveloped a total of 9.2 acres, including other sites adjacent and nearby the former
McAsphalt Oil property. WRT's 1998 Brownfields Symposium.

26 Air sparging is an in situ remedial technology that reduces concentrations of volatile constituents in groundwater
through the injection of contaminant-free air into the subsurface saturated zone. — EPA website.

27 Quote from James Hoffman. He estimates that because of the Trust’ s intervention his company saved two years
in completing the clean-up and devel opment.

28 WRT'S 1998 Brownfields Symposium.

29 During a panel discussion at WRT's 1998 Brownfields Symposium, Hoffman claimed that steps one, two and
three were the most difficult, time consuming and expensive. The least difficult was the actua environmental
cleanup itself.

30 Given that Hoffman intended to build condominiums, public education was extremely important to avoid a
potential marketing disaster for residential development of these brownfields.

31 The Oil companies used a variety of cleanup technologies and approaches, including biopiles, air sparging, and
dig and haul. Hoffman claims the most effective and cost efficient method was a “farming” technique his com-
pany refined over the past several years. At one site, Hoffman remediated two acres of land with hydrocarbon
contamination exceeding 16,000 parts per million and reduced it to 100 parts per million within sixty days.
WRT’s 1998 Brownfields Symposium.

32 Over the past four years (1994-1998), the Bank of Montreal has supported Hoffman’s development projects.

33 Cobourg's regeneration efforts included contributions of over $200,000 by loca private service organizations (i.
e., Lions, Rotary, etc.), with $400,000 of assistance from the WRT. Presentation by Wayne Deveau at the WRT's
1998 Brownfields Symposium.

34 According to Wayne Deveau, Director of Community Development for Cobourg, the marina and campground
now accommodates about 4600 boats per season compared with 1200 a few years ago. Presentation made at the
WRT’s 1998 Brownfields Symposium.

35 Reinvesting in Toronto’s Waterfront: A Case Study in Economic and Environmental Renewal in Toronto’s Port
Area, a paper presented by Beth Benson, May 1998.

36 Much of the Port Area was reclaimed in this manner as part of an ambitious engineering project initiated by the
Toronto Harbor Commissions in 1917. Reinvesting in Toronto’s Waterfront: A Case Study in Economic and
Environmental Renewal in Toronto’s Port Area, a paper presented by Beth Benson, May 1998.

37 Ibid.

38 As an independent “arms-length” development corporation chartered by the City of Toronto, TEDCO's board is
appointed by the City and all project revenues must go back into TEDCO programs and projects (e.g., incubators
or real estate acquisitions). Presentation by Erkki Pukonen, President and CEO of TEDCO, at the WRT’s 1998
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Brownfields Symposium.

39 Ibid.

40 Reinvesting in Toronto’s Waterfront: A Case Study in Economic and Environmental Renewal in Toronto’s Port
Area, a paper presented by Beth Benson, May 1998.

41 Ibid. The plan is based on the MOE'’ s administrative direction set forth in the Guideline For Use at Contaminated
Stesin Ontario.

42 Ibid.

43 1hid.

44 The Trust managed this process because it required consensus among two levels of government, Imperia Oil,
TEDCO, the area tenant, and the Bank of Commerce. The Trust initially devised the frame of reference for the
stakeholders, blending the palitics, communication, and technical cleanup issues into one package.

45 Reinvesting in Toronto’s Waterfront: A Case Study in Economic and Environmental Renewal in Toronto’s Port
Area, a paper presented by Beth Benson, May 1998.

46 Reinvesting in Toronto’s Waterfront: A Case Study in Economic and Environmental Renewal in Toronto’s Port
Area, a paper presented by Beth Benson, May 1998.

47 1bid.

48 1bid. This project was the first use of a site-specific risk assessment in a redevelopment project on Toronto’s
waterfront. Such a flexible approach allows the parties to manage their overall costs as long as the level of
cleanup remains consistent with the next land use and does not compromise public health. Interesting enough,
MOE did allow the use of a site-specific risk-based cleanup plan at this site, even though it was still working on its
new provincial cleanup guidelines.

49 Shell disposed of 35,000 tons of contaminated soil and cleaned an additional 21,000 tons using low temperature
thermal resorption technology before returning it to the site. Annual Report, Waterfront Regeneration Trust, 1995-
1996, p. 14.

50 Reinvesting in Toronto’'s Waterfront: A Case Study in Economic and Environmental Renewal in Toronto’s Port
Area, a paper presented by Beth Benson, May 1998.

51 Ibid.

52 Site visit and presentation by Jeff Clark, Manager, Buildings & Facilities Department, for Toronto Hydro, as part
of the WRT’ s 1998 Brownfields Symposium.

53 Reinvesting in Toronto’ s Waterfront: A Case Sudy in Economic and Environmental Renewal in Toronto’s Port
Area, a paper presented by Beth Benson, May 1998.

54 TEDCO owns roughly 1,000 acres of land in the port area, with 400 acres less than five minutes from the finan-
cial district of downtown Toronto. Presentation of Errki Pukonen at the WRT’s 1998 Brownfields Symposium.
55 Greening of the Toronto Portlands, p. 8.

56 Greening of the Toronto Portlands, p. 9.
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